Annex B: Projects to be removed from the 21/22 Programme

Projects to be Removed	£	Comments
SHORE	10,000	The Project is no longer going ahead.
Ashwood House (Market Hall)	300,000	Not moving forward with this project in its current form.
Total	**310,000**	
Projects to be Rephased to 22/23.		
Transit Sites Contribution	127,000	Surrey County Council are awaiting a planning decision and SHBC contribution not expected till 22/23.
Deanside Woods Play area	19,110	Original work is on hold and a new management plan is being developed to deliver improvement works. Rephase the project to 22/23.
Boiler at Hudson House, Albany Park	25,000	The Project was carried forward into the current year, but there is no current plan to spend the money as the building is currently being marketed. The project should be rephased to 22/23.
Total	**171,110**	